COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2011

ESTI MATE SUMVARY 07: 36: 09
CONTI D C17891 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 17891- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 58.0  DAYS TI VE ALLOW 58 WORK DAYS
US 36, WEST OF WATKINS TO BENNETT PERCENT TIME:  100. 00 ORI G TI VE ALLOW 42 VORK DAYS
PROJECT NO STA0362- 030
US 36, WEST OF WATKINS TO BENNETT
NAME OF ROAD: 036C, 036D
PRQJECT COUNTI ES: ADAMVB, REG ON 1 ARAPAHCE, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 11/ 18/ 2011 DATE TI ME STARTED 04/ 14/ 2011
1800 N TAFT ROAD DATE LET 03/ 10/ 2011 DATE WORK BEGAN 04/ 25/ 2011
DATE AWARDED 03/ 21/ 2011 DATE TI ME STOPPED 08/ 26/ 2011
DATE CONTRACT EXECUTED 04/ 13/ 2011 DATE ACCEPTED 08/ 26/ 2011
FORT COLLINS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 04/ 14/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,645,310. 12 PARTI O PATI NG $ 2,645, 310. 14 $ 0.00
AWARD PRQIECT AMT: $ 2,349, 462.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,645, 310. 14 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,645, 310. 14 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 35, 241. 93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,645, 310. 14 35,241. 93
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,645, 310. 14 35,241. 93
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 35, 241. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17891-BI D ESTI MATE RUN 11/ 18/ 2011
PRQIECT: STA0362- 030 ESTI MATE NO 0005 07: 36: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 184. 000 184. 000
EACH 0. 000 0. 00
4. 15000 184. 000 763. 60
0009 202-00220 Renoval of Asphalt Mat 120. 000 120. 000
SY 0. 000 0. 00
34. 17000 120. 000 4,100. 40
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 811. 000 811. 000
SY 0. 000 0. 00
5. 70000 811. 000 4,622.70
0011 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 12, 131. 000 12, 131. 000
SY 0. 000 0. 00
3. 00000 12, 131. 000 36, 393. 00
0012 202- 00250 Renoval of Pavenent Marking 333. 000 333. 000
SF 0. 000 0. 00
3. 00000 333. 000 999. 00
0015 202-00810 *Renoval of Gound Sign 17. 000 17. 000
EACH 0. 000 0. 00
20. 65000 17. 000 351.05
0020 202-00821 *Renoval of Sign Panel 36. 000 36. 000
EACH 0. 000 0. 00
10. 30000 36. 000 370. 80
0025 203- 00060 *Enbankment Material (Conplete In Place) 131. 000 131. 000
CcY 0. 000 0. 00
20. 40000 131. 000 2,672.40
0030 203-00100 Muck Excavation 94. 500 94. 500
CcY 0. 000 0. 00
7.50000 94. 500 708. 75
0035 203-01500 Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0040 203-01597 Pot hol i ng 5. 000 5. 000
HOUR 0. 000 0. 00

140. 00000 5. 000 700. 00



CONTI D: C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17891-BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO. 0005 07:36: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 208- 00002 *Erosion Log (12 Inch) 21.000 21.000
LF 0. 000 0. 00
3. 75000 21. 000 78.75
0050 208- 00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 65000 0. 000 0.00
0055 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 256. 00000 1. 000 2, 256. 00
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
35. 00000 4.000 140. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 10. 000
HOUR 0. 000 0. 00
185. 00000 10. 000 1, 850. 00
0075 208- 00205 *Erosion Control Supervisor 32.500 32. 500
HOUR 0. 000 0. 00
60. 00000 32.500 1, 950. 00
0080 210-00011 *Reset Mailbox Structure (Type 1) 15. 000 15. 000
EACH 0. 000 0. 00
129. 00000 15. 000 1, 935. 00
0085 212- 00006 *Seedi ng (Native) 0.100 0.100
ACRE 0. 000 0. 00
694. 00000 0.100 69. 40
0090 212-00032 *Soi | Condi tioni ng 0.100 0.100
ACRE 0. 000 0. 00
459. 00000 0.100 45. 90
0095 213-00002 *Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
664. 00000 0. 000 0.00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17891-BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07: 36: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0100 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
664. 00000 0. 000 0. 00
0105 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0. 00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) 334. 000 334. 000
SY 0. 000 0. 00
2.90000 334. 000 968. 60
0115 304- 06007 Aggregate Base Course (C ass 6) 2,106. 000 2,106. 000
CY 0. 000 0. 00
30. 00000 2,106. 000 63, 180. 00
0120 307-00000 *Hydrated Linme 557. 920 557. 920
TON 0. 000 0. 00
199. 00000 557. 920 111, 026. 08
0125 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 329. 670 329. 670
TON 0. 000 0. 00
95. 00000 329. 670 31, 318. 65
0130 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 16, 811. 550 16, 811. 550
TON 0. 000 0. 00
56. 00000 16, 811. 550 941, 446. 80
0131 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 938. 780 938. 780
TON 0. 000 0. 00
76. 35000 938. 780 71, 675. 85
0135 406- 09500 *Col d Bitum nous Pavenent (Recycle) 178, 240. 000 178, 240. 000
SY 0. 000 0. 00
2.50000 178, 240. 000 445, 600. 00
0140 411-10255 Enul sified Asphalt (Sl ow Setting) 8, 999. 000 8, 999. 000
GAL 0. 000 0. 00
1. 98000 8, 999. 000 17, 818. 02
0145 411-90040  Recycling Agent 214, 784. 000 214, 784. 000
GAL 0. 000 0. 00
1. 99000 214, 784. 000 427, 420. 16



CONTI D C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17891-BI D ESTI MATE RUN 11/18/2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07:36: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 420- 00102 *Geotextile (Erosion Control) (Cass 1) 812. 000 812. 000
SY 0. 000 0. 00
12. 00000 812. 000 9, 744. 00
0155 506-00212 *Riprap (12 Inch) 49. 000 49. 000
CcY 0. 000 0. 00
79. 00000 49. 000 3,871.00
0160 607-11525 *Fence (Plastic) 128. 000 128. 000
LF 0. 000 0. 00
3. 95000 128. 000 505. 60
0165 612-00041 *Del i neator (Flexible) (Type I) 165. 000 165. 000
EACH 0. 000 0. 00
34. 05000 165. 000 5,618. 25
0170 612-00042  *Delineator (Flexible) (Type I1) 34. 000 34. 000
EACH 0. 000 0. 00
34. 05000 34. 000 1,157.70
0175 612-00043  *Delineator (Flexible) (Type I11) 20. 000 20. 000
EACH 0. 000 0. 00
34. 05000 20. 000 681. 00
0180 614-00011 *Sign Panel (dass I) 74. 000 74. 000
SF 0. 000 0. 00
20. 65000 74. 000 1,528. 10
0185 614-00012 *Sign Panel (dass I1) 320. 000 320. 000
SF 0. 000 0. 00
20. 65000 320. 000 6, 608. 00
0190 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 168. 000 168. 000
LF 0. 000 0. 00
18. 55000 168. 000 3, 116. 40
0195 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 14. 000 14. 000
EACH 0. 000 0. 00
309. 00000 14. 000 4,326. 00
0200 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 4. 000 4.000
EACH 0. 000 0.00
4, 641. 00000 4.000 18, 564. 00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17891-BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07: 36: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0210 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
60, 008. 82000 1. 000 60, 008. 82
0215 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3,500. 00
0220 627-00005 *Epoxy Pavenent Mar ki ng 602. 000 602. 000
GAL 0. 000 0. 00
51. 80000 602. 000 31, 183. 60
0225 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 432. 000 1, 432. 000
GAL 0. 000 0. 00
33. 65000 1, 432. 000 48, 186. 80
0230 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 54. 000 54. 000
SF 0. 000 0. 00
18. 65000 54. 000 1, 007. 10
0235 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 246. 000 246. 000
Li ne
) SF 0. 000 0. 00
10. 35000 246. 000 2,546. 10
0240 630-00000  *Fl aggi ng 2,701. 250 2,701. 250
HOUR 0. 000 0. 00
19. 00000 2,701. 250 51, 323.75
0245 630- 00007 *Traffic Control |nspection 39. 000 39. 000
DAY 0. 000 0. 00
122. 00000 39. 000 4, 758. 00
0250 630-00012 *Traffic Control Managenent 52. 000 52. 000
DAY 0. 000 0. 00
485. 00000 52. 000 25, 220. 00
0255 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
311. 00000 2.000 622. 00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17891-BI D ESTI MATE RUN 11/18/2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07: 36: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 630- 80341 *Construction Traffic Sign (Panel Size A) 29. 000 29. 000
EACH 0. 000 0. 00
8. 30000 29. 000 240.70
0265 630-80342 *Construction Traffic Sign (Panel Size B) 91. 000 91. 000
EACH 0. 000 0. 00
20. 70000 91. 000 1,883.70
0270 630- 80343 *Construction Traffic Sign (Panel Size O 11. 000 11. 000
EACH 0. 000 0. 00
29. 00000 11. 000 319. 00
0275 630-80344 *Construction Traffic Sign (Special) 208. 000 208. 000
SF 0. 000 0. 00
12. 45000 208. 000 2,589. 60
0280 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 005. 00000 2.000 6, 010. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 10. 000
EACH 0. 000 0. 00
10. 35000 10. 000 103. 50
0290 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
7.25000 300. 000 2,175.00
0295 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
104. 00000 1. 000 104. 00
0300 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70012 F/ A Asphalt Pavenent |ncentive 36, 887. 240 36, 887. 240
FA 0. 000 0. 00
1. 00000 36, 887. 240 36, 887. 24



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17891-BI D ESTI MATE RUN 11/18/2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07: 36: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 700-70016 F/ A Fuel Cost Adj ustnent 5,110. 740 5,110. 740
FA 0. 000 0. 00
1. 00000 5,110. 740 5,110. 74
0320 700-70018 F/ A Roadway Snoot hness | ncentive 41, 971. 980 41,971.980
FA 0. 000 0. 00
1. 00000 41, 971. 980 41, 971. 98
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 71, 345. 100 71, 345. 100
FA 0. 000 0. 00
1. 00000 71, 345. 100 71, 345. 10
0330 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 900- 00014 Added Item (Lunp Sun)/ Concrete Patch and Concrete 0. 000 0. 000
Corin
g LS 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0370 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0375 900- 00006 Added Item (Dol lar)/ Failing Lottnmans HVA -7,067.570 -7,067.570
(SX) (100) ( PGB4- 22)
DOL 0. 000 0. 00
1. 00000 -7,067.570 -7,067.57



CONTI D C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17891-BI D ESTI MATE RUN 11/18/2011
PRQJECT: STA0362- 030 ESTI MATE NO 0005 07:36: 09
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 620-00040 Li qui dat ed Damages 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400

0350 620-00002

0355 620-00012

0360 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI $ 2,623,810.12 % 0.00% 2,623,810.12
1. 000 . 000
EACH . 000 0.00
11, 000. 00000 . 000 11, 000. 00
1. 000 . 000
EACH . 000 0.00
9, 500. 00000 . 000 9, 500. 00
1. 000 . 000
EACH . 000 0.00
1, 000. 00000 . 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 21, 500. 00 $ 0.00$ 21, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,645,310.12 $

0.00$%$ 2,645,310.12



